


**SMITHSONIAN
LESSONS
LEARNED
PROGRAM**

SI-NSF LARGE FACILITIES WORKSHOP

MAY 25, 2016

LESSONS OF HISTORY

“What is
past is
prologue.”



“Those who do not learn from history are doomed to repeat it.”

- *Santayana*

CAN YOU AFFORD NOT TO
LEARN FROM PAST
EXPERIENCE?

“Insanity is doing the same thing over and over and expecting different results.”

- *Ben Franklin*

SMITHSONIAN LESSONS LEARNED PROGRAM AGENDA

- Program Evolution
- Lessons Learned Process
- Lessons
- Comments/Questions

SMITHSONIAN LESSONS LEARNED PROGRAM PROGRAM EVOLUTION

- CII – 2007 Research Team Co-Chair
 - State of the industry
 - Jump-start guide


- Facilities Unit Goal - 2013
 - Form Task Force
 - Survey
 - Develop plan



SMITHSONIAN LESSONS LEARNED PROGRAM PROGRAM EVOLUTION

Lessons Learned Process Elements

- Leadership
- Culture
- Lesson Collection
- Lesson Analysis
- Lesson Implementation
- Resources
- Maintenance and Improvement



SMITHSONIAN LESSONS LEARNED PROGRAM PROGRAM EVOLUTION

2014 Pilot Program

- Data Base Selection and Development
- ID Pilot Projects
- Collections Templates and Methods

SMITHSONIAN LESSONS LEARNED PROGRAM COLLECTION

- **Collection Template**

- Lesson Learned
- Background
- Executive Action
- Admin Info



- **Data Base**

- Existing Document Locator DB
- BIM Wiki Site
- Searchable

SMITHSONIAN LESSONS LEARNED PROGRAM COLLECTION

Collection Process

- Specific Projects
 - From Integrated Facilities Teams
 - Project Type and Phase
 - Museum Input
 - Contractor and Consultant Input
- Individual collection

SMITHSONIAN LESSONS LEARNED PROGRAM ANALYSIS

Analysis teams

- 5-6 volunteers from SI Facilities staff
- Review 20 lessons
- Sort into action folders
- Develop suggested Executive Action

SMITHSONIAN LESSONS LEARNED PROGRAM ANALYSIS

Action Folders

- Review Panel
- External Action
- Change to tech requirements
- Change to Process
- Pre-project Checklist
- Newsletter
- Return/Rewrite
- No Action - Archive



SMITHSONIAN LESSONS LEARNED PROGRAM IMPLEMENTATION

Implementation Presentations

- Senior Leadership Briefings
- 12 lessons
- Document decisions
- Track actions

SI Facilities Quarterly Newsletter

- Three lessons
- Credit submitters!

SMITHSONIAN LESSONS LEARNED PROGRAM ACCOMPLISHMENTS

- 270 lessons collected
- 210 lessons analyzed
- 27 lessons presented for implementation

SMITHSONIAN LESSONS LEARNED PROGRAM

LESSONS

Cooper Hewitt Museum Renovation

- Design exhibits concurrently with infrastructure
- Install stand-alone temporary fire alarm system
- Closely coordinate museum re-opening dates



SMITHSONIAN LESSONS LEARNED PROGRAM LESSONS

Mathias Lab Construction

- Coordination of drawings; more attention required
- Never assume that all previous HAZMAT abatement has been completed. Cheaper to test and confirm.
- Sustainability initiatives don't necessarily lead to customer satisfaction.





SMITHSONIAN LESSONS LEARNED PROGRAM LESSONS

Questions?